
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:25 PM
Run date

Time

Reviewer: Awal, Mohammad 16-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 740 Date: 25-Jan-2013 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 235

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews & Certified Coating crews came to the site at 6:50 AM. Crews had to work on the Electro
Slag Weld repairs , work on the drainage plate , & work on the paint on the top of the diaphragm . They
started at 7:00 AM.

James , Eric , Chris , & Reggie had to work on the Electro Slag Weld repairs between 9 & 13 meters .

James had to work on joint F , Face A . He had to clean grind & weld

Eric had to work on joint N , Face A . He had to excavate , grind , clean & weld

Chris had to work on joint T , Face B . He had to clean , grind , & weld .

Reggie had to work with all crews & with the QA & QC . He had to clean & grind in various locations .

William & Andrew had to cover all the welding activities . Check William report for the weld repairs
detailed activities

Robert , Tony , & Steven were on the site . They had to MT , UT , & Map the repair locations .

Richard , James , & Mathew had to work on miscellaneous activities on the top of the tower . No major
work was performed . Crews started at 7:30 AM.

Certified Coating crews had to work on the East & South chimneys on the South side . Oscar , Jorge ,
Brendan had to cover the South side to blast the previously welded areas . They started at 7:20 AM. Crews
were done at 9:30 AM. They started to blast at 9:45 AM. Crews were done at 1:00 PM.

After that , crews had to clean the blasted areas & apply primer coat . They were done at 2:30 PM.

Check Charlie 's & Jeffery reports for detailed activities for Certified Coating crews on the top of the
diaphragm & tower heads .

Mohammad had to cover the tower activities after 3:00 PM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 740 Date: 25-Jan-2013 Friday

JNM JAMES WILKERSONIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATHEW MULLINSIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

FOR ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM CHRIS BRUCEWelder 8.00 2.00 0.00 10.00

Bid Item: 078 T-L05-ESE.07804-0120F4 Tower Lift 05 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM OSCAR BERNANDEZPainter 8.00 2.00 0.00 10.00

JNM JORGE FLORES RAMEROPainter 8.00 2.00 0.00 10.00

APP BRANDON GAYAPainter 8.00 2.00 0.00 10.00
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